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NAVAL STATION GREAT LAKES MEETING MINUTES 
June 26 to 28,2006 

Naval Station Great Lakes, Illinois 
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Attendees: TtNUS Navv NAVFAC SE Navv NAVFAC Midwest Illinois EPA 
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Meeting and Introduction 
1.1 
1.2 
1.3 

Greeting and check in 
Presentation materials were provided at the meeting (attached). 
Information about Site 1 was provided approximately 3 weeks before the meeting 
(attached). 

Site 7 Project Status - Provided the background on the work that was conducted at Site 7 - 
RI/RA, Removal Action, Proposed Plan, and Record of Decision. The site is a No Further Action 
Site. 

Site 17 Project Status - Naval Station Great Lakes provided the completed signed title page for 
the final Feasibility Study. The attorneys and the Navy indicated that it was ok to complete the 
Feasibility Study. The Proposed Plan and Record of Decision are still on hold until issues 
involving the Inner and Outer Harbor and the settlement of the bankruptcy court claim/cost 
recovery lawsuit has been completed. 

NAVFAC SE informed NAVFAC Midwest that TtNUS has been scoped and funded to complete 
the Proposed Plan and Record of Decision and update of the Administrative Record. These 
activities will be performed under the current task order. 

DECISION ITEM - TtNUS to submit the signed title page and copies of the Feasibility 
Study. The preparation of the Proposed Plan and Record of Decision are still on hold 
pending notice to proceed from the Navy. 

Site 22 RI, FS, and Treatability Study - Chris Blundy from TRS is on site doing the weekly visit 
and joined the meeting for this update. The RI and FS are complete. The treatability study is 
approximately 1 month into operation and the removal of PCE is peaking at this time (PID and air 
analysis have been increasing). Approximately 400 pounds of PCE have been removed by the 
system. Within the next couple of weeks the system will be at 70% (percentage of the anticipated 
power that was estimated to be used) and the interim sampling of soil will be conducted. The 
treatability study report may be titled as an interim remedial action if needed. 

NAVFAC SE informed NAVFAC Midwest that TtNUS has been scoped and funded to complete 
the Proposed Plan and Record of Decision. These activities will be performed under the current 
task order after the treatability study has been completed. 

A visit to the site was conducted later in the afternoon to see the system in operation. 

DECISION ITEM - Continue operation of the system and schedule the interim sampling 
event. 
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5.0 Site 1 RI/RA - A QAPP exists for Sites 7, 17, and 22 (we have referred to this as a basewide 
QAPP). It includes the laboratory and sampling SOPS. The DOD is implementing the UFP 
QAPP, starting this past April. The Naval Station Great Lakes QAPP complies with the major 
requirements of UFP-QAPP (EPA Region 5 QAPP guidance, under which this was prepared, is 
similar to UFP QAPP, although some minor differences exist). Illinois EPA is ok with the previous 
QAPP and understands the transition to the new UFP QAPP guidance. Updated information will 
be obtained from the laboratory for this QAPP (SOPS, detection limit, reporting limit, quality 
control limits, etc.). The existing QAPP will also be reviewed/updated to make sure it is in 
compliance with the technical portions of UFP-QAPP guidance. 

The history of Site 1 and the findings to date were presented so everyone had an understanding 
of the site. The presentation provided a conceptual site model based on the historical data and 
the scope of the project. The emphasis of the project is to obtain data to support use of and 
implement the presumptive remedy for landfills; a secondary objective is to determine the risk 
related to construction workers for the replacement of the culverts by the Skokie District. 

A visit to the site was conducted in the afternoon to see the Site 1 area. An additional site visit 
was conducted near the end of the project to determine potential sampling locations for the 
surface water and sediment. 

The meeting on Tuesday and Wednesday (June 27 and 28) used the -/-step DQO process and 
the TRIAD process to assist in development of the work plan and QAPP for the Site 1 
investigation. This allowed the meeting participants input into the work plan and QAPP prior to 
preparation. The DQO notes and the anticipated schedule are attached to these meeting 
minutes. 

ACTION/DECISION ITEM - Action items for NAVFAC Midwest, Illinois EPA, and TtNUS are 
identified in the attached DQO notes. Decisions were made during the DQO process that 
will be incorporated into the work plan and QAPP; these are also included in the attached 
DQO notes. 
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Attendees: 

Dress: 

Bob Davis, Chris Pike, Tom Johnston - TtNUS 
Anthony Robinson - Navy, Naval Facilities Engineering Command South, Charleston 
Michael Singletary - Navy, Naval Facilities Engineering Command South, Charleston 
Howard Hickey, Blayne Kirsch, Mark Schultz - Navy, Naval Station Great Lakes 
Brian Conrath - Illinois EPA 
Casual 

DATE 
Monday 
6126106 
-11 to 12 
Monday 
6126106 
PM 
Monday 
6126106 
PM 

Monday 
6/26/06 
PM 

Monday 
6/26/06 
Evening 
Tuesday 
6127106 

Tuesday 
6127/06 
Evening 
Wednesday 
6128106 
AM & PM (?) 
Wednesday 
6/28/06 
PM 

LOCATION TOPIC OBJECTIVE 
Naval Stat ion Check-in Arrive, Check-in, & Lunch 
Great Lakes - 

Bldg IA 
Naval Station Site 17 Status 
Great Lakes - 

Visitors Center 
Naval Station Site 22 Status - RI & FS 
Great Lakes - Treatability Study 
Visitors Center PP & ROD 

& Site 22 Site 22 Visit 
Naval Station Site 1 Purpose of Meeting & 
Great Lakes - Site 1 Visit 

Visitors Center 
& Site 1 

Mike Ditka’s Restaurant or 

LEAD 
Navy 

TtNUS 
& Navy 

TtNUS 

TtNUS 
& Navy 

Chicago Cubs vs Milwaukee Brewers Game or 
Late Afternoon GoIf or Other Suggest&s 

Hawthorne Site 1 - Work Plan Development - Data Quality TtNUS 
Suites at Midlane Work Plan Objectives (DQOs) - Sampling, Risk 

Golf Resort Assessment, Presumptive Remedy 
Mike Ditka’s Restaurant or 
Chicago Cubs vs Milwaukee Brewers Game or 
Other Suggestions 

Hawthorne Site 1 - Work Plan Development - Data Quality TtNUS 
Suites at Midlane Work Plan Objectives (DQOs) - Sampling, Risk 

Golf Resort Assessment, Presumptive Remedy 
Hawthorne Wrap Up Questions TtNUS 

Suites or 
Naval Station 
Great Lakes 
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